Nebraska Department of Roads Date: 11.10.2016 Nebraska Department of Roads Date: 11.10.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID:  6548X Vendor ID: 2699 MYERS CONSTRUCTION INC. Contract ID:  6548X Vendor ID: 2699 MYERS CONSTRUCTION INC.
Est Number: 0001 Pay Period End Date:  11.02.2016 Est Number: 0001 Pay Period End Date:  11.02.2016
Contract Location: Total to Date  Prev to Date This Estimate
BROKEN BOW, 5TH AVE. CONNECTOR TRAIL Estimate Type: PROG Current Contract Amt Total Earnings $278,620.98 $.00 $278,620.98
$281,249.10 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $278,620.98 $.00 $278,620.98
ontractor: Date Lot 03.10.2016 $281.249.10 Retainage $.00 $.00 $.00
MYERS CONSTRUCTION INC. ate Let. e Escrow Amount $.00 $.00 $.00
79849 HWY 2 e Date swafdeg- 82-22-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .26. .
: 99% Net Earnings $278,620.98 $.00 $278,620.98
Date Notice for Work to )
Begin: 09.19.2016 % Time Comp
BROKEN BOW NE 68222-6127 gin: o 979  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.27.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)872-5469 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $60.30 $.00 $60.30
Bituminous Adj
Surety Co: J $.00 $.00 $.00
Autopay Adj $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CUSTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61548 000 ENH-21(27) GRAD CONC PAVE Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $60.30 $.00 $60.30
Payment $278,681.28 $.00 $278,681.28
Project Manager LPA Responsible Charge
Riens, Jesse 11.02.2016 Nichols, Jason L. 11.07.2016
State Representative District Engineer
Nichols, Jason L. 11.07.2016 Craig, Cameron 11.07.2016
Construction Engineer Controller
Halstead, Kerri 11.07.2016 Burling, Laurie 11.09.2016



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6548X

Date: 11.10.2016

Page:

Vendor ID: 2699 MYERS CONSTRUCTION INC.

Nebraska Department of Roads

Date:

Estimate Summary to Contractor Page:

Contract ID: 6548X

Vendor ID: 2699 MYERS CONSTRUCTION INC.

11.10.2016
20f4

Est Number: 0001 Pay Period End Date:  11.02.2016 Est Number: 0001 Pay Period End Date:  11.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7390.02 4,000.00 1.000 4,000.00
0001 0001 0030.10 6,000.00 1.000 6,000.00 RELOCATE SIGN EACH 1.000 4,000.00
MOBILIZATION LS 1.000 6,000.00 1.000 4,000.00
0.000 0.00 1.000 4,000.00
0.000 0.00 0010 0010 L022.11 8.00 1,370.000 10,960.00
0002 0002 1009.00 4,500.00 1.000 4,500.00 FABRIC SILT FENCE-LOW POROSITY LF 1,370.000 10,960.00
GENERAL CLEARING AND GRUBBING LS 1.000 4,500.00 1,387.000 11,096.00
1.000 4,500.00 1,387.000 11,096.00
1.000 450000 GROUP 1 GRADING Contracted 44,094.20
0003 0003 1010.01 15.00 697.000 10,455.00 Current 44,094.20
EXCAVATION (ESTABLISHED QUANTITY) cY 697.000 10,455.00 In place 37,952.00
697.000 10,455.00 This Estimate 37,952.00

697.000 10,455.00 GROUP 3 CONCRETE PAVEMENT

0004 0004 1011.00 30.00 8.000 240.00 0011 0011 0030.30 6,000.00 1.000 6,000.00
WATER MGAL 8.000 240.00 MOBILIZATION LS 1.000 6,000.00
0.000 0.00 1.000 6,000.00
0.000 0.00 1.000 6,000.00
0005 0005 1041.00 2.70 2,716.000 7,333.20 0012 0012 3016.22 71.00 20.000 1,420.00
SALVAGING AND PLACING TOPSOIL SY 2,716.000 7,333.20 CONCRETE CLASS 47B-3500 SIDEWALKS SY 20.000 1,420.00
2,716.000 7,333.20 ., 27.800 1,973.80
2,716.000 7,333.20 6 27.800 1,973.80
0006 0006 1101.25 4.00 48.000 192.00 0013 0013 3016.71 71.00 2,789.000 198,019.00
SAWING PAVEMENT LF 48.000 192.00 6" CONCRETE CLASS 47B-3500 BIKEWAY SY 2,789.000 198,019.00
38.000 152.00 2,824.780 200,559.38
38.000 152.00 2,824.780 200,559.38
0007 0007 1102.00 6.00 45.000 270.00 0014 0014 3020.24 71.00 30.000 2,130.00
REMOVE ASPHALT SURFACE SY 45.000 270.00 CONCRETE CLASS 47B-3500 DRIVEWAY SY 30.000 2,130.00
27.800 166.80 27.800 1,973.80
27.800 166.80 27.800 1,973.80
0008 0008 1107.00 6.00 24.000 144.00 0015 0015 6406.00 40.00 200.000 8,000.00
REMOVE WALK SY 24.000 144.00 PEDESTRIAN HANDRAIL LF 200.000 8,000.00
41.500 249.00 200.000 8,000.00
41.500 249.00 200.000 8,000.00
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Est Number: 0001 Pay Period End Date:  11.02.2016 Est Number: 0001 Pay Period End Date:  11.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 6614.05 10.00 55.000 550.00 GROUP 10 GENERAL ITEMS
TEMPORARY WALKWAY LF 55.000 550.00 0024 0024 0001.08 0.50 90.000 45.00
55.000 550.00 BARRICADE, TYPE II BDAY 90.000 45.00
55.000 550.00 0.000 0.00
0017 0017 7321.00 10.00 24.750 247.50 0.000 0.00
TYPE A SIGN SF 24.750 24750 0025 0025 0001.10 2.50 60.000 150.00
24.750 24750 BARRICADE, TYPE Il BDAY 60.000 150.00
24.750 247.50 24.000 60.00
0018 0018 7340.00 2.00 160.000 320.00 24.000 60.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 160.000 320.00 0026 0026 0001.90 0.50 90.000 45.00
1.000 2.00  SIGN DAY EACH 90.000 45.00
1.000 2.00 22.000 11.00
0019 0019 9034.00 4.50 30.000 135.00 22.000 11.00
PREPARATION OF INTERSECTIONS AND SY 30.000 135.00 0027 0027 0001.99 2.50 30.000 75.00
DRIVEWAYS 27.800 12510 CONTRACTOR FURNISHED SIGN DAY EACH 30.000 75.00
27.800 125.10 0.000 0.00
0020 0020 L010.00 2.40 2,716.000 6,518.40 0.000 0.00
SODDING SY 2,716.000 6,518.40 0028 0028 0030.00 1,000.00 1.000 1,000.00
5,111.000 12,266.40  MOBILIZATION LS 1.000 1,000.00
5,111.000 12,266.40 0.000 0.00
0021 0021 L835.16 300.00 6.000 1,800.00 0.000 0.00
TILIA AMERICANA (AMERICAN LINDEN) 1 1/2" EACH 6.000 1,800.00 0029 0029 9110.01 60.00 20.000 1,200.00
CALIPER B&B OR CONTAINER GROWN 6.000 1,800.00 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,200.00
6.000 1,800.00 0.000 0.00
0022 0022 W600.35 50.00 2.000 100.00 0.000 0.00
ADJUST SPRINKLER HEAD TO GRADE EACH 2.000 100.00 0030 0030 9110.03 60.00 20.000 1,200.00
2.000 100.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,200.00
2.000 100.00 0.000 0.00
0023 0023 W750.15 200.00 4.000 800.00 0.000 0.00
RELOCATE SPRINKLER HEAD EACH 4.000 800.00 0031 0031 9110.07 75.00 20.000 1,500.00
35.000 7.000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,500.00
35.000 7,000.00 0.000 0.00
0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 226,039.90
Current 226,039.90
In place 240,597.98

This Estimate

240,597.98
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0032 0032 9110.27 75.00 20.000 1,500.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 1,500.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0033 0033 L022.75 2.00 500.000 1,000.00
TEMPORARY SILT CHECK LF 500.000 1,000.00
0.000 0.00
0.000 0.00
0034 0034 L022.90 4.00 500.000 2,000.00
TEMPORARY SILT FENCE LF 500.000 2,000.00
0.000 0.00
0.000 0.00
0035 0035 L032.70 100.00 1.000 100.00
TEMPORARY MULCH TON 1.000 100.00
0.000 0.00
0.000 0.00
0036 0036 L860.24 100.00 8.000 800.00
STORM EVENT RESTORATION - INCENTIVE EACH 8.000 800.00
0.000 0.00
0.000 0.00
0037 0037 L860.50 500.00 1.000 500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 500.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 11,115.00
Current 11,115.00
In place 71.00
This Estimate 71.00
Totals for contract Contracted 281,249.10
Current 281,249.10
In place 278,620.98

This Estimate

278,620.98



